

EDART STATUS UPDATE – DTTF/SIS/SOS MEETING

I. IRC Implementation Timeline

- July – August 2015
 - PJM Dispatch will issue weekly tests for New IRC.
 - Every Tuesday, 1500 – 1600, for July.
 - Daily in late July/early August.
 - Members will submit data via New IRC during tests.
 - Issues/Questions/Feedback should be sent to IRC_help@pjm.com.
- September 2015
 - New IRC becomes official tool (9/1).
 - IRCs no longer issued on old tool.
 - New IRC renamed to IRC in Q3 (9/16) eDART release.

II. Q3 (9/16) Enhancements

- TOA-AC NDA Signoff Requirement for Transmission Users
- Transmission Tickets Linkage
- Network Model Notification
- Company System Impacts Report
- TERM Reports of Expiring Temporary Tickets and Unrated Facilities
- Inclusion of External Outages in Conflict Analysis

III. Discussion Topic(s)

- Details of Q3 Release discussed at 07/20 user group meetings.
- Manual 10 changes for Capacity Performance

Project Manager:

Chidi Ike-Egbuonu Phone: (610) 666-4639
Email: chidi.ike@pjm.com