

EDART STATUS UPDATE – DTTF/SIS/SOS MEETING

I. IRC Implementation Timeline

- July – August 2015
 - PJM Dispatch issuing daily tests for New IRC around 09:00 and 15:00.
 - PJM Dispatch will contact any non-reporters for the 15:00 tests.
- September 2015
 - New IRC becomes official tool (9/1) and IRCs no longer issued on old tool.
 - New IRC renamed to IRC in Q3 (9/16) eDART release.
 - Issues/Questions/Feedback should be sent to IRC_help@pjm.com.

II. Q3 (9/16) Enhancements

- TOA-AC NDA Signoff Requirement for Transmission Users
- Transmission Tickets Linkage
- Network Model Notification
- Company System Impacts Report
- TERM Reports of Expiring Temporary Tickets and Unrated Facilities

III. M10/Capacity Performance related eDART Changes (10/1)

- New field on New Generator Ticket called Early Return Time.
 - Valid only for Forecasted Planned/Planned outages.
 - Defaulted to Est. End.
- New field on New Generator Ticket called Early Recall Time.
 - Valid only for Maintenance outages.
 - Read only field; populated by PJM.
 - Blank except when outage is being recalled.
- New button on Generator Tickets Main Menu called Recalled Tickets
 - Color changed to red when there are recalled outages.
 - Click to open report of recalled outages.

IV. Discussion Topic(s)

- Q3 Enhancements available in Sandbox.
- Unit Type updates being coordinated with Generator Owners.

Project Manager:

Chidi Ike-Egbunu Phone: (610) 666-4639
Email: chidi.ike@pjm.com