

Stakeholder Process Work Plan - Capacity Construct / Public Policy Sr. Task Force

TOPIC	3/6/17	3/27/17	4/14/17	5/5/17	5/22/17	MTG 6 TBD	MTG 7 TBD	MTG 8 TBD	MTG 9 TBD	MTG 10 TBD	MTG 11 TBD	MTG 12 TBD
Charter Development & Approval	X	X										
Develop Work Plan	X											
Education & Joint Fact-Finding (Key Work Activities 1, 2 & 3)	X	X	X	X								
KWA 1 - Identify the objectives and characteristics of a well-functioning capacity construct	X	X	X									
KWA 2 - Identify current and potential public policy initiatives states could take regarding resource adequacy, fuel diversity, public, and environmental policies.		X	X	X								
KWA 3 - Identify areas where state actions and the current RPM capacity construct may not be aligned			X	X	X							

Interest Identification					X	X						
Develop Design Components					X	X						
Document Relative Importance of each Component						X						
Develop Options for each Component						X	X	X	X			
Narrow Options								X	X	X		
Develop Packages									X	X	X	
Narrow Packages (Compare Packages to Interests & Importance Ratings)										X	X	X
Consensus Testing										X	X	X
Tier 1/Tier 2 Decision Making												X
Reporting		X		X		X		X		X		X