



Cost Development Subcommittee Monthly Progress Report

January 25, 2021

Fuel Cost Policy

Issue Status

Key Work Activity #4 package for development of a Cost Offer Calculator was approved by the MIC and assigned to the Cost Development Subcommittee (CDS) for detailed implementation discussion in November, 2020. This issue falls under the MIC Fuel Cost Policy work which can be tracked [here](#).

Target Completion

December, 2022

Progress Update

Issue was discussed at a high level at the December CDS meeting. Work will begin first on development and clarifications of formulas used to calculate cost offers. Phase 1 will develop templates or spreadsheets for use in cost offer development.

Action requested (if necessary)

Continued discussions at CDS.