



ARR FTR Market Task Force Monthly Progress Report

6/21/2021

1. [ARR/FTR Market Review](#)

Issue Status

The ARR FTR Market Task Force (AFMTF) has come up with a work plan through end of year, and is currently discussing the design components for the matrix.

Target Completion

The AFMTF is expected to complete by end of 2021.

Progress Update

The AFMTF has held twelve meetings to date. The Independent Consultant, London Economics International (LEI) completed their holistic ARR/FTR market review. Since then, LEI presented their findings and recommendations as well as responded to stakeholder questions on the report. A survey comprising multiple focus areas derived from both the LEI Report as well as Stakeholder feedback so far, was published ahead of the March 25, 2021 Task Force meeting. The results from the survey have been a critical input for the work plan for the remainder of the year. The stakeholders were briefed during the March 25 meeting that London Economics International (LEI) has been solicited by PJM for an additional limited engagement. This engagement will have no impact on the continuity of the AFMTF proceedings. A detailed discussion on the design components for the matrix was kicked off during the April 26, 2021 Task Force meeting.

Action Requested (if necessary)

No action requested at this time.