



Synchronous Reserve Deployment Task Force Monthly Progress Report

July 26, 2021

Synchronous Reserve Deployment

The [Synchronous Reserve Deployment Task Force \(SRDTF\)](#) was founded in March 2021 to address potential improvements of two main aspects – a controlled deployment of synchronized reserves and energy price alignment with these actions. A more controlled deployment of synchronized reserves will improve system reliability during and after a reserve deployment event. The SRDTF reports to the Operating Committee (OC).

Issue Status

1. SRDTF participants were engaged in education about synchronized reserve deployment.
2. SRDTF identified Interests, developed Design Components and Solution Options for each Component, and Packages as part of the Consensus Bases Issue Resolution (CBIR) process.

Target Completion

The SRDTF is expected to be completed by the end of 2021

Progress Update

The SRDTF [Problem Statement](#) and [Issue Charge](#) was brought forward by PJM Interconnection and approved by the Operating Committee on March 11, 2021.

The first meeting of the SRDTF was held on April 8, 2021. The Opportunity Statement, Issue Charge, Work Plan and meeting schedule were presented. An overview of how to sign up for the roster and email distribution list was also provided. The education was provided covering key work activities listed below:

- a. Reviewed education on what synchronized reserves are and how PJM measures performance. This includes both PJM actions and expected Member actions during a synchronized reserve event.
- b. Reviewed education on synchronized reserves practices, how PJM deploys reserves in Real Time Operations, and how PJM's Control Center handles synchronized reserve events.
- c. Provided education on synchronized reserve deployment and measurement practices used by other ISOs and RTOs.
- d. Provided education on how the implementation of long term SCED changes will affect options around synchronized reserve events (5-minute dispatch review).
- e. Reviewed education on unit response statistics during spin events.

At the April 30, 2021 meeting, education continued and covered key work activities listed below:



- a. Provided education on upcoming Reserve Price Formation changes and how these changes will affect synchronized reserve clearing, pricing and events.
- b. Presented information on reserve deployment during recent spin events in 2021.
- c. Provided education on real time dispatch during synchronized reserve events.

At the April 30, 2021 meeting, SRDTF began following the CBIR process: interest identification, development of design components and the corresponding status quo.

At the June 3, 2021 meeting, SRDTF continued interest identification, development of design components and the corresponding status quo. SRDTF began the solution options identification at the June 3, 2021 meeting. An education on review of Dispatch Operations in Emergency Reserve Events was also provided.

At the July 1, 2021 meeting, SRDTF continued following the CBIR process: review solution options for each component and develop packages. PJM presented their proposed package utilizing Intelligent Reserve Deployment (IRD). PJM also presented a proposed Synchronized Reserve performance evaluation method using IRD. IMM provided an education on IMM Synchronized Reserve Deployment options.

Action Requested

SRDTF is currently soliciting package proposals to be discussed at the August 6th SRDTF meeting. SRDTF is asking that any proposals be provided to Ilyana Dropkin (ilyana.dropkin@pjm.com) and Andrew Gledhill (andrew.gledhill@pjm.com) by **July 29th**.