



**Resource Adequacy Senior Task Force  
Monthly Progress Report  
12/19/2022**

**Target Completion**

The expected completion date of all work for the RASTF is Q4 2023. A [RASTF Dashboard](#) is available for stakeholders.

**Progress Update**

**Key Work Activity #1 – Procurement of Clean Resource Attributes**

The RASTF voted in support of an issue charge to create the Clean Attribute Procurement Senior Task Force. The MRC endorsed the issue charge at the April meeting. The first meeting of the Clean Attribute Senior Task Force was held on June 3, 2022.

**Key Work Activities #2 – 9**

Stakeholders are in the solution options phase for Key Work Activities. Stakeholders have presented high-level concepts for capacity market reform to help inform the solutions options phase of the CBIR process.

**Key Work Activity #9 – Supply-side Market Power Mitigation Rules**

The RASTF worked on the Market Seller Offer Cap (MSOC) related to this key work activity. MSOC items were intended to focus on targeted issues identified by the group with the current MSOC process and calculations to be addressed as soon as practicable for upcoming RPM auctions. A narrow MSOC package and broader MSOC packages were endorsed by the RASTF, but failed at the MRC.

**Action Requested (if necessary)**

If you are interested in presenting a high-level design concept or contributing solution options please contact Dave Anders ([David.Anders@pjm.com](mailto:David.Anders@pjm.com)) or Alex Scheirer ([Alexandra.Scheirer@pjm.com](mailto:Alexandra.Scheirer@pjm.com))