



Clean Attribute Procurement Senior Task Force Monthly Progress Report

March 20, 2023

1. Procurement of Clean Resource Attributes

Issue Status

Evaluation in Progress – solution package phase

Target Completion

June 2023

Progress Update

The senior task force is nearing completion of analysis of conceptual clean market design mechanisms that have been outlined in the analysis scope of work, as requested by the OPSI Competitive Policy Achievement Working Group and other stakeholders. Stakeholders will develop solution packages in March, April and May, and report to the MRC its findings and any approved package in June.