



Interconnection Process Subcommittee (IPS) Monthly Progress Report

February 20, 2024

Enhancing Capacity Interconnection Rights (CIR) Transfer Efficiency

<https://www.pjm.com/committees-and-groups/issue-tracking/issue-tracking-details.aspx?Issue=acf4c1cc-371a-48e8-a665-5e1ce539dffe>

Issue Status

Work began at the July 31, 2023 IPS meeting. Started detailing the Options Matrix.

Target Completion

December 31, 2024

Progress Update

Work began at the July 31, 2023 IPS meeting and continues at monthly IPS meetings. Education on the process and information sessions will continue as needed. We are continuing to work through the CBIR process while focused on interests, design components and solution options.

Action Requested (if necessary)

None