



# Updated Work Plan

Special MIC - DER  
June 1, 2017



Updated: May 25, 2017

Detailed Work Plan	Education			Phase I - Ancillary Services									
	Special MRC	Special MRC	Special MRC	Special MIC	Special MIC	Special MIC	Special MIC	Special MIC	Special MIC	Special MIC	Special MIC	Special MIC	Special MIC
	6.17.16	8.24.16	10.12.16	12.16.16	2.01.17	3.02.17	4.10.17	5.01.17	5.19.17	6.01.17	6.20.17	7.07.17	8.01.17
Create Charter													
Provide Education	x	x	x	x	x								
Document Interests				x									
Develop & Refine Design Components				x	x	x							
Develop & Refine Component Options							x	x	x	x	x	x	x
Develop & Refine Solution Packages													
Build Consensus													
MIC Vote													

Updated: May 25, 2017

Detailed Work Plan	Non-wholesale DER Observability									
	Phase II - Energy				Phase III - Capacity					
	Special MIC	Special MIC	Special MIC	Special MIC	Nov	Dec	Jan	Feb	Mar	
8.18.17	8.31.17	9.18.17	10.04.17							
Create Charter										
Provide Education										
Document Interests										
Develop & Refine Design Components										
Develop & Refine Component Options	x	x	x	x						
Develop & Refine Solution Packages		x		x						
Build Consensus		x		x						
MIC Vote		?		?						