

Stakeholder Process Work Plan

Market Implementation Committee Special Session: Electric Storage Participation FERC Order 841

TOPIC	MIC-ES 5.10.18	MIC-ES 6.14.18	MIC-ES 6.27.18	MIC-ES 8.3.18	MIC-ES 9.14.18	OC 10.09.18	PC 10.11.18	MI 10.14.18	MRC 10.25.18	FILE 12.03.18
Develop Work Plan	X									
Education & Joint Fact-Finding	X	X	X							
Receiving Stakeholder Feedback		X	X	X	X					
Polling				X	X					
Report out plan						X	X	X	X	
PJM Filing Deadline										X

X – appears for each meeting where this work activity occurs