



MIC: Co-Located Load Work Plan	MEETING						
	Prior Meetings	10/13 SS	11/17 SS	Between meetings	12/7 MIC	2023 TBD	
Charter Development & Approval							
Develop Work Plan							
Education & Joint Fact-Finding	X	X	X				
Interest Identification	X	X					
Develop Design Components	X						
Document Relative Importance of each Component	X						
Develop Options for each Component	X	X	X				
Narrow Options	X	X	X				
Develop Packages	X	X	X				
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>			X				
Consensus Testing				X Polling			
Tier 1/Tier 2 Decision Making							
Reporting to Parent Committee					X		

As of 10/7/2022

X – appears for each meeting where this work activity occurs