



| MIC: Co-Located Load Work Plan | MEETING | | | | | | |
|--|----------------|----------|----------|------------------|----------|----------|--|
| | Prior Meetings | 10/13 SS | 11/17 SS | Between meetings | 12/7 MIC | 2023 TBD | |
| Charter Development & Approval | | | | | | | |
| Develop Work Plan | | | | | | | |
| Education & Joint Fact-Finding | X | X | X | | | | |
| Interest Identification | X | X | | | | | |
| Develop Design Components | X | | | | | | |
| Document Relative Importance of each Component | X | | | | | | |
| Develop Options for each Component | X | X | X | | | | |
| Narrow Options | X | X | X | | | | |
| Develop Packages | X | X | X | | | | |
| Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i> | | | X | | | | |
| Consensus Testing | | | | X Polling | | | |
| Tier 1/Tier 2 Decision Making | | | | | | | |
| Reporting to Parent Committee | | | | | X | | |

As of 10/7/2022

X – appears for each meeting where this work activity occurs