



| MIC: Operating Reserve Clarification for Resources Operating as Requested by PJM Work Plan | MEETING | | | | | | | | | | |
|---|----------------|------|-------|-------|-------|------|------|------|------|--------------|----------|
| | Prior Meetings | 9/11 | 10/16 | 11/10 | 12/11 | 1/12 | 3/11 | 4/12 | 5/13 | 6/10 | 7/10 MIC |
| Charter Development & Approval | | | | | | | | | | | |
| Develop Work Plan | | X | | | | | | | | | |
| Education & Joint Fact-Finding | X | X | X | | | | | | | | |
| Interest Identification | X | | X | | | | | | | | |
| Develop Design Components | X | | X | X | | | | | | | |
| Document Relative Importance of each Component | | X | X | X | | | | | | | |
| Develop Options for each Component | | | X | X | X | X | X | X | | | |
| Narrow Options | | | | | | | | X | X | | |
| Develop Packages | | | | | | | | X | X | | |
| Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i> | | | | | | | | | X | | |
| Consensus Testing | | | | | | | | | | X Polling | |
| Tier 1/Tier 2 Decision Making | | | | | | | | | | | |
| Reporting to Parent Committee | | | | | | | | | | | X |

X – appears for each meeting where this work activity occurs