



OC/MIC Fuel Requirements for Black Start Resources Work Plan	2/10	3/10	4/1	4/21	5/12	6/1	6/24	7/14	8/2	MIC: 8/10 OC: 8/11	8/25	MIC: 9/7 OC: 9/8	9/16	MRC: 9/21	MRC: 10/24*	MC: 11/16	12/XX
Review Work Plan	X				X	X	X	X	X		X		X				
Education & Joint Fact-Finding	X	X	X														
Matrix Review	X	X															
Review Interests	X	X															
Review Options for each Design Component	X	X	X														
Narrow Options		X	X	X													
Review and Develop Packages			X	X	X												
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>				X	X	X	X	X	X		X		X				
Consensus Testing - Polling				X	X	X	X	X	X		X		X				
Reporting to Parent Committee										OC/MIC				MRC			
Voting												OC/MIC			MRC	MC	
Filing																	X

X – Appears for each meeting where this work activity occurs

* Annual Meeting date. Alternative MRC | MC Vote: 11/16 | 12/21