



Operating Committee Outage Coordination Work Plan	MEETING															
	7/22 SS	8/11	8/19 SS	9/8	10/7	11/3	12/8	Jan '23 OC	Feb '23 OC	Mar '23 OC	Apr '23	May '23	May '23	Jun '23	Jul '23	Aug '23
Review Work Plan	X			X												
Education: • Transmission Outages	X	X														
Education: • Generation Outages		X	X													
Education: • TERM Tickets • RTEP Projects			X													
Education: • Coordinating Outages • Outage Acceleration				X												
Education & Joint Fact- Finding	X	X	X	X												
Matrix Review					X	X										
Review Interests					X	X										
Review Options for each Design Component					X	X	X									
Narrow Options						X	X	X								
Review and Develop Packages							X	X	X							
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>								X	X	X						



Consensus Testing - Polling								X	X	X						
Reporting to Parent Committee											OC		MRC			
Voting												OC		MRC	MC	
Filing																X

X – Appears for each meeting where this work activity occurs