

September 2022 OC – PPL DLR Update

David Hislop Manager, Outage Analysis Technologies

Operating Committee September 8, 2022




PPL DLR Facilities: Key Dates & Time Windows

- 9/14: DLR Go NoGo Determination & Outreach*
 - 2 Weeks prior to Scheduled Go-Live for real-time DLR use
- 9/26 1500-1600: Forecasted DLR Go-Live*
 - PPL forecasted DLR moved to PJM/PPL production
 - PJM begins posting of PPL forecasted DLR
- 9/27 Throughout Day in Reliability Studies & DA Market for 9/28
 - PJM leveraging PPL ambient tables for HE01 to HE12 of studies related to 9/28
 - PJM leveraging PPL forecasted DLR for HE13 to HE24 of studies related to 9/28
- 9/28 1200-1300: Real-time DLR Go-Live*
 - PPL real-time DLR moved to PJM/PPL production
 - PJM begins posting of PPL real-time DLR



PPL DLR Go-live Plan





PPL DLR Go-Live Plan (continued)

- Any changes to the plan will be communicated to OC Stakeholders via OC Roster (mailing list).
- Forecasted and real-time ratings will be posted as per planned communication methods in alignment with other ratings:
 - PJM posts DA Market limits to Data Miner, which will include DLR limits associated with facilities within the case, to the following location: <u>https://dataminer2.pjm.com/feed/da_ratings</u>
 - Rolling DLR forecasted and real-time production DLR will be captured in the following location: <u>https://www.pjm.com/markets-and-operations/etools/oasis/system-</u> <u>information/ratings-information.aspx</u>





Presenters: Dave Hislop David.Hislop@pjm.com

SMEs: DynamicLineRatingsTm@pjm.com

September 2022 OC – PPL DLR Update

Member Hotline (610) 666 – 8980 (866) 400 – 8980 custsvc@pjm.com