



Manual 14C Update Cost Tracking

Mark Sims
Manager, Infrastructure Coordination
Planning Committee

- PJM Manual 14C - Generation and Transmission Interconnection Facility Construction
 - Generation and Merchant Transmission Agreement Implementation
 - Baseline and Supplemental Upgrade Projects

- Baseline and Supplemental Project Tracking
 - Supplemental project cost tracking
 - Regular updates are required, but also trigger an additional update when the overall project status changes
 - Example: Acceptance of Construction Responsibility, change in status from Engineering & Procurement to Under Construction, Commissioning of Project (In-service)

- 7/7/2020 – Today’s Meeting – Introduction
- August PC – Anticipate first read of M14C changes
- August MRC – Anticipate first read of M14C changes
- September PC – Anticipate vote on M14C changes
- September MRC – Anticipate vote on M14C changes