



Important Q2 2021 Implementation Dates

As of April 9, 2021

Product	Implementation Date
Planning Center: Gen Model & Queue Point	April 13
eDART	April 14
Account Manager	April 21
DR Hub	April 22
Member Community – Declaration of Authority	April TBD*



*Date changed since last month

Product	Implementation Date
PKI: ExSchedule and OASIS	May 4
Markets Gateway	May 5
Account Manager	May 19
PJM Connect	May 20
Data Miner	May 25



Product	Implementation Date
eDART	June 9
eDataFeed: Retirement	June 29



Product	Implementation Date
Networks – Maintenance	April 15
Networks – Maintenance	April 29
Networks – Maintenance	May 20



Session	Session Dates
Maintenance Adder & Operating Cost Refresher	April 14
eDART and eDART XML Forums	May 11



Presenter:

Foluso Afelumo

Foluso.Afelumo@pjm.com

SME:

Foluso Afelumo

Foluso.Afelumo@pjm.com

Important Q2 2021 Implementation Dates



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com