



# Important Q1 2022 Implementation Dates

As of February 14, 2022

Product	Implementation Date
DR Hub: Maintenance Release	<b>February 17</b>
eDART	<b>February 17</b>
PKI Implementation: InSchedule, Power Meter, FTR Center	<b>February 23</b>
Weak Encryption Retirement: Voting	<b>February 28</b>
Change to Unit Specific Parameter Adjustment Process	<b>February 28</b>



Product	Implementation Date
PKI Implementation: DR Hub	<b>March 2</b>
Communities	<b>March 2</b>
eDART: Retire filetransfer.jar	<b>March 2</b>
PKI Implementation: Capacity Exchange	<b>March 16</b>
Weak Encryption Retirement: OASIS & ExSchedule	<b>March 21</b>



Product	Implementation Date
PKI Implementation: MSRS	<b>March 23</b>
PKI Implementation: Markets Gateway	<b>March 30</b>
PJM.com: Secure Area Expiration	<b>March TBD</b>



Product	Implementation Date
Networks Maintenance	February 22

Session	Session Dates
Weak Encryption Retirement: Special TCF Session	<b>March 3</b>
eDART & eDART XML Forums	<b>March 16</b>



Facilitator:

Foluso Afelumo, [Foluso.Afelumo@pjm.com](mailto:Foluso.Afelumo@pjm.com)

Secretary:

Risa Holland, [Risa.Holland@pjm.com](mailto:Risa.Holland@pjm.com)

SME/SME:

Foluso Afelumo, [Foluso.Afelumo@pjm.com](mailto:Foluso.Afelumo@pjm.com)

**Important Q1 2022 Implementation Dates**



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

[custsvc@pjm.com](mailto:custsvc@pjm.com)

**PROTECT THE  
POWER GRID  
THINK BEFORE  
YOU CLICK!**



Be alert to  
malicious  
phishing emails.

Report suspicious email activity to PJM.  
(610) 666-2244 / [it\\_ops\\_ctr\\_shift@pjm.com](mailto:it_ops_ctr_shift@pjm.com)

