



Important Q1 & Q2 2022 Implementation Dates

As of March 14, 2022

Product	Implementation Date
Weak Encryption Retirement: OASIS & ExSchedule	March 21
Data Miner	March 29



Product	Implementation Date
DR Hub	April 5
Communities	April 6*
Account Manager	April 6
Voting	April 7

*Changed since last month



Product	Implementation Date
eDART	April 20
Weak Encryption Retirement: Account Manager & Tools Home	April 25
Data Miner	April 28
Weak Encryption Retirement: Bulletin Board & Resource Tracker	May 9
eDART	June TBD
PJM.com: Secure Area Expiration	June TBD



Product	Implementation Date
Networks Maintenance	March 15
Networks Maintenance	March 21

Session	Session Dates
eDART & eDART XML Forums	March 16



Facilitator:

Foluso Afelumo, Foluso.Afelumo@pjm.com

Secretary:

Risa Holland, Risa.Holland@pjm.com

SME/Presenter:

Foluso Afelumo, Foluso.Afelumo@pjm.com

Important Q1 & Q2 2022 Implementation Dates



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

**PROTECT THE
POWER GRID
THINK BEFORE
YOU CLICK!**



Be alert to
malicious
phishing emails.

Report suspicious email activity to PJM.
(610) 666-2244 / it_ops_ctr_shift@pjm.com

