


2022 PJM Grid Security Drill




Ed Figuli, Sr. Operator Trainer
Nitin Sem, Business Continuity Sr. Analyst


- Exercise date has been moved to **November 15**
- Extended deadline to return Participation Form by **June 30**
- Coordination with State Agencies
 - PJM to schedule one meeting in late July

On **November 15th, 2022** PJM will conduct a system-wide exercise to assess the readiness of incident response in the event of operations disruptions as a result of physical and cyber events.

- Implement PJM routine and emergency procedures as necessary to maintain the reliability of the bulk electric system.
- Exercise communication channels.
- Identify and document opportunities to improve roles, protocols, plans and facilities during a crisis.



Activity	Date
Kick-off Meeting	May 5
Monthly Member Meetings	First Thursday of each month
Confirm Participation	June 30
Individual Member Inject Discussion Meetings	June / July / Aug
State Agency Coordination Meeting	Late July
Simulation Snapshot Date	August 26 (September 2 as backup)
Inject Deadline	September 2
Inject Freeze Date	September 16
Final Inject Discussion Meeting (Scenario Walkthrough)	October 6
Communications Test (Phones & All Call)	October 25 (1000 hrs)
Drill Execution / Capture Actions and Lessons Learned	November 15 (0800 through 1700)



Ed Figuli | edward.figuli@pjm.com | 267.649.1830

Nitin Sem | nitin.sem@pjm.com | 610.635.3068

Rebecca Gerber | rebecca.gerber@pjm.com | 610.666.4660

Samantha Lutcza | samantha.lutcza@pjm.com | 610.666.2183