

EDART BROWSERLESS REFRESH UPDATE

- Phase 1, transition to PJMCLI, is expected to be completed March 17.
 - eDART XML Forum meeting for Monday, March 15 to discuss Phase 1.
Registration is open at <https://pjm.com/committees-and-groups/forums/edart-forum.aspx>
- Phase 2 = Minor enhancements and fixes; expected to be completed Q2 2021
- An updated User's Guide and training will be provided for each phase
- The filetransfer.jar and legacy URLs will be retired in December 2021

OTHER DISCUSSION TOPICS

- eDART Advance Spring 2021 Model Build occurred on February 23.
 - Download updated equipment lists in eDART
 - Transmission Tickets can be created or updated with future equipment
 - Equipment List/Complete Descriptions file: <https://edart.pjm.com/reports/equiplist.csv> will be updated on Model Build Date; March 9.
- eDART Forum meeting scheduled for Monday, March 15 has been cancelled. No eDART releases planned for the near future due to ongoing refresh.
- Companies interested in using the Company Distributed Workflow (CDW) functionality should contact the eDART team for demo and set up requirements.

Contact: Chidi Ofoegbu (chidi.ofoegbu@pjm.com)