

ARR FTR Task Force Work Plan	MTG 1	MTG 2	MTG 3	MTG 4	MTG 5	MTG 6	MTG 7	MTG 8	MTG 9	MTG 10	MTG 11	MTG 12	MTG 13
Topic	1/13	2/19	3/25	4/29	5/27	6/17	6/26	7/22	8/7	8/19	9/30	Oct	Nov
Review Issue Charge	X												
Develop Work Plan	X												
Education & Joint Fact-Finding													
- PJM's ARR/FTR Market History and Evolution	X	X											
- PJM's Current Annual ARR Design (Including IARRs)			X	X									
- PJM's Current FTR Market Design (Annual, Monthly, Long Term, Participants, Bilateral)				X	X								
- Other Region's Congestion Rights Market Designs			X	X	X								
Value Proposition of ARR/FTR Market		X	X	X	X	X							
Interest Identification			X	X	X	X							
Develop Design Components					X	X							
Document Relative Importance of each Component					X	X							
Develop Options for each Component						X	X	X					

Narrow Options								X					
Develop Packages								X	X	X			
Narrow Packages (Compare Packages to Interests & Importance Ratings)										X			
Consensus Testing											X	X	
Tier 2 Decision Making												X	
Report to MIC													X

X – appears for each meeting where this work activity occurs