



AFMTF Work Plan	MEETING							
	4/26	5/24	6/25	July	August	September	October	November
Develop Design Components for Matrix	X							
Develop Options for each Component		X	X	X				
Narrow Options			X	X				
Develop Packages			X	X	X			
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>					X			
MIC/MRC First Read						X		
MIC/MRC Vote							X	
MC Vote								X

X – appears for each meeting where this work activity occurs