



Electric Gas Coordination Senior Task Force Work Plan	MEETING							
	1 11/05/21	2 11/30/21	3 12/16/21	4 01/19/22	5 02/16/22	6 03/16/22	7 04/20/22	8 06/22/22
Develop/Review Work Plan	X	X						
Education & Joint Fact-Finding	X	X	X	X	X			
Interest Identification			X	X	X	X		
Develop Design Components				X	X	X	X	X
Document Relative Importance of each Component						X	X	X
Develop Options for each Component						X	X	X
Narrow Options								
Develop Packages								
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>								
Consensus Testing								
Reporting to Parent Committee								

X – appears for each meeting where this work activity occurs



Electric Gas Coordination Senior Task Force Work Plan	MEETING							
	9 08/12/22	10 09/13/22	11 10/12/22	12 11/21/22	13 12/09/22	14 Jan 23 TBD	15 Feb 23 TBD	16 Apr 23 TBD
Develop/Review Work Plan								
Education & Joint Fact-Finding			X	X				
Interest Identification								
Develop Design Components	X							
Document Relative Importance of each Component	X	X						
Develop Options for each Component	X	X						
Narrow Options			X	X				
Develop Packages				X	X	X		
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>						X		
Consensus Testing								
Reporting to Parent Committee							X	X