GROUP Work Plan	MTG 1 4/25	MTG 2 5/2	MTG 3 5/13	MTG 4 6/6	MTG 5 6/25	MTG 6 7/17	MTG 7 8/14		MTG 9 9/24- 25	MTG 10 10/18	MTG 11 11/7	MTG 12 11/21	MTG 12 12/17	1/2020	2/2020
Charter Approval	Х														
Education and Joint Fact Finding*		х	х	х	х	Х	Х	х	Х	х	Х				
Review of PJM Initial Observations			х	х											
Evaluation of Framing Questions			Х	Х											
Schedule of Work Products within Work Streams					Х										
Stakeholder Process Changes (Governance)															
PJM Reports & Discussion Papers					х										
PJM Initial Proposal(s)						Х	Х					Х			
Iteration of Comments & Updates							Х	Х	Х	Х	Х				
Alternate Proposals												Х	Х		
Iteration of Comments & Updates												Х	Х		
Final Proposals													Х		
Narrow Proposals at FRMSTF (Sr. Task Force Vote)													Х		
MRC First Read														Х	
MRC Vote															Х
MC Vote															Х
Membership Qualifications (Market Participation)															
PJM Reports & Discussion Papers															
PJM Initial Proposal(s)							Х			Х					

GROUP Work Plan	MTG 1 4/25	MTG 2 5/2	MTG 3 5/13	MTG 4 6/6	MTG 5 6/25	MTG 6 7/17	MTG 7 8/15	MTG 8 9/5	MTG 9 9/24-25		MTG 11 11/7	MTG 12 11/21	MTG 12 12/18	1/2020	2/2020
	4/23	JIZ	5/15	0/0	0/25		0/15	313	5/24-25	10/10	11/7	11/21	12/10		
Iteration of Comments & Updates								Х	Х	Х	Х				
Alternate Proposals										Х	Х				
Iteration of Comments & Updates											Х				
Final Proposals											Х				
Narrow Proposals at FRMSTF (Sr. Task Force Vote)											Х				
MRC First Read													X (12/5)		
MRC Vote														Х	
MC Vote														Х	
Market Rules (Financial Product Range)															
PJM Reports & Discussion Papers					Х										
PJM Initial Proposal(s)						Х	Х								
Iteration of Comments & Updates							Х								
Alternate Proposals					Х	Х		Х							
Iteration of Comments & Updates							Х	Х							
Final Proposals								Х							
Narrow Proposals at FRMSTF (Sr. Task Force Vote)								Х							
MRC First Read										X (10/31)					
MRC Vote													X (12/5)		
MC Vote													X (12/5)		

GROUP Work Plan	MTG 1 4/25	MTG 2 5/2	MTG 3 5/13	MTG 4 6/6	MTG 5 6/25	MTG 6 7/17	MTG 7 8/15	MTG 8 9/5	MTG 9 9/24-25		MTG 11 11/7	MTG 12 11/21	MTG 12 12/18	1/2020	2/2020
	-1/20	0/2	0,10	0/0	0/20		0,10	5/0	5/24 20	10/10			12,10		
Credit and Risk Management (Credit Risk Management Models and Processes)															
PJM Reports & Discussion Papers						Х		Х	х	Х					
PJM Initial Proposal(s)					Х						Х				
Iteration of Comments & Updates						Х						Х	Х		
Alternate Proposals												Х	Х		
Iteration of Comments & Updates													Х		
Final Proposals													Х		
Narrow Proposals at FRMSTF (Sr. Task Force Vote)													Х		
MRC First Read														Х	
MRC Vote															Х
MC Vote															Х
MRC Report Out													Х	Х	Х

X - appears for each meeting where this work activity occurs

\*Education will be provided as needed throughout the process