

2018/2019 Market Efficiency Process Enhancement Task Force (MEPETF) Work Plan

Market Efficiency Process Enhancement Work Plan

TOPIC	8/16/18	9/7/18	10/5/18	10/26/18	11/9/18	12/7/18	January	February	March
Develop Work Plan	X								
Education & Joint Fact-Finding	X	X	X						
Document Interests		X	X	X					
Develop Design Components				X	X	X			
Document Relative Importance of each Component					X	X			
Develop Options for each Component					X	X			
Narrow Options						X	X		

Develop Packages						X	X		
Narrow Packages (Compare Packages to Interests & Importance Ratings)						X	X		
Build Consensus						X	X		
Tier 1 Decision Making							X	X	
Report to PC									X

X – appears for each meeting where this work activity occurs