

RASTF Work Plan	MEETING								
	Q4 2021	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023	Q2 2023	Q3 2023	Q4 2023
Charter Development & Approval	X								
Develop Work Plan	X	X	X						
Procurement of Clean Resource Attributes (Key Work Activity 1)									
Education & Joint Fact-Finding	X	X							
Initial Direction Determination Develop Issue Charge		X							
Rule Development At appropriate committee (TBD) based on Initial Direction Determination			X	X	X	X	X	X	X
Decision Check-ins		March		Sept.			June		

X – Appears for each meeting where this work activity occurs

RASTF Work Plan Continued	MEETING								
	Q4 2021	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023	Q2 2023	Q3 2023	Q4 2023
Reliability Risks and Drivers (Key Work Activity 2)									
Education & Joint Fact-Finding	X	X	X						
Interest Identification		X	X						
Develop Design Components		X	X						
Document Relative Importance of each Component		X	X						
Develop Options for each Component		X	X						
Narrow Options		X	X						
Develop Packages		X	X						
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>		X	X						
Consensus Testing		X	X	X					
Tier 1/Tier 2 Decision Making		X	X	X					
Reporting to Parent Committee			X	X					
Decision Check-ins		March		Sept.			June		

X – Appears for each meeting where this work activity occurs

RASTF Work Plan Continued	MEETING								
	Q4 2021	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023	Q2 2023	Q3 2023	Q4 2023
Procurement Metric and Level (Key Work Activity 3)									
Education & Joint Fact-Finding Including Analysis	X	X	X						
Interest Identification		X	X						
Develop Design Components		X	X						
Document Relative Importance of each Component		X	X						
Develop Options for each Component		X	X	X					
Narrow Options			X	X					
Develop Packages			X	X					
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>			X	X					
Consensus Testing			X	X					
Tier 1/Tier 2 Decision Making				X					
Reporting to Parent Committee				X					
Decision Check-ins		March		Sept.			June		

X – Appears for each meeting where this work activity occurs

RASTF Work Plan Continued	MEETING								
	Q4 2021	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023	Q2 2023	Q3 2023	Q4 2023
Performance Assessment (Key Work Activity 4)									
Education & Joint Fact-Finding Including Analysis	X	X	X						
Interest Identification		X	X						
Develop Design Components		X	X						
Document Relative Importance of each Component		X	X						
Develop Options for each Component		X	X	X	X				
Narrow Options			X	X	X	X			
Develop Packages			X	X	X	X			
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>			X	X	X	X			
Consensus Testing				X	X	X			
Tier 1/Tier 2 Decision Making						X	X		
Reporting to Parent Committee						X	X	X	
Decision Check-ins		March		Sept.			June		

X – Appears for each meeting where this work activity occurs

RASTF Work Plan Continued	MEETING								
	Q4 2021	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023	Q2 2023	Q3 2023	Q4 2023
Qualification and Accreditation (Key Work Activity 5)									
Education & Joint Fact-Finding Including Analysis	X	X	X						
Interest Identification		X	X						
Develop Design Components		X	X						
Document Relative Importance of each Component		X	X						
Develop Options for each Component		X	X	X	X				
Narrow Options			X	X	X	X			
Develop Packages			X	X	X	X			
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>			X	X	X	X			
Consensus Testing				X	X	X			
Tier 1/Tier 2 Decision Making						X	X		
Reporting to Parent Committee						X	X	X	
Decision Check-ins		March		Sept.			June		

X – Appears for each meeting where this work activity occurs

RASTF Work Plan Continued	MEETING								
	Q4 2021	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023	Q2 2023	Q3 2023	Q4 2023
Obligations of Capacity Resources (Key Work Activity 6)									
Education & Joint Fact-Finding	X	X	X	X					
Interest Identification			X	X	X				
Develop Design Components			X	X	X				
Document Relative Importance of each Component			X	X	X				
Develop Options for each Component				X	X				
Narrow Options				X	X	X			
Develop Packages				X	X	X			
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>				X	X	X			
Consensus Testing					X	X			
Tier 1/Tier 2 Decision Making						X	X		
Reporting to Parent Committee						X	X	X	
Decision Check-ins		March		Sept.			June		

X – Appears for each meeting where this work activity occurs

RASTF Work Plan Continued	MEETING								
	Q4 2021	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023	Q2 2023	Q3 2023	Q4 2023
Enhancements to the Capacity Procurement Process (Key Work Activity 7)									
Education & Joint Fact-Finding	X	X							
Interest Identification			X	X					
Develop Design Components			X	X					
Document Relative Importance of each Component			X	X					
Develop Options for each Component				X	X	X			
Narrow Options					X	X	X		
Develop Packages						X	X		
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>						X	X		
Consensus Testing						X	X		
Tier 1/Tier 2 Decision Making							X	X	
Reporting to Parent Committee							X	X	X
Decision Check-ins		March		Sept.			June		

X – Appears for each meeting where this work activity occurs

RASTF Work Plan Continued	Meeting								
	Q4 2021	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023	Q2 2023	Q3 2023	Q4 2023
Remaining Design Seasonal Resource Adequacy Construct (Key Work Activity 8)									
Education & Joint Fact-Finding	X	X							
Interest Identification		X	X						
Develop Design Components		X	X						
Document Relative Importance of each Component		X	X						
Develop Options for each Component		X	X	X	X				
Narrow Options			X	X	X				
Develop Packages			X	X	X				
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>				X	X				
Consensus Testing				X	X				
Tier 1/Tier 2 Decision Making					X	X			
Reporting to Parent Committee						X	X		
Decision Check-ins		March		Sept.			June		

X – Appears for each meeting where this work activity occurs

RASTF Work Plan Continued	MEETING								
	Q4 2021	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023	Q2 2023	Q3 2023	Q4 2023
Supply-side Market Power Mitigation Rules (Key Work Activity 9)									
Education & Joint Fact-Finding	X	X	X	X					
Interest Identification		X	X	X					
Develop Design Components		X	X	X					
Document Relative Importance of each Component		X	X	X					
Develop Options for each Component			X	X	X				
Narrow Options				X	X				
Develop Packages				X	X				
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>				X	X	X			
Consensus Testing				X	X	X			
Tier 1/Tier 2 Decision Making						X	X		
Reporting to Parent Committee						X	X	X	
Decision Check-ins		March		Sept.			June		

X – Appears for each meeting where this work activity occurs

RASTF Work Plan Continued	MEETING								
	Q4 2021	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023	Q2 2023	Q3 2023	Q4 2023
Fixed Resource Requirement (FRR) rules (Key Work Activity 10)									
Education & Joint Fact-Finding	X	X	X	X					
Interest Identification			X	X					
Develop Design Components			X	X					
Document Relative Importance of each Component			X	X					
Develop Options for each Component			X	X					
Narrow Options			X	X					
Develop Packages				X	X				
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>				X	X				
Consensus Testing				X	X	X			
Tier 1/Tier 2 Decision Making					X	X	X		
Reporting to Parent Committee						X	X	X	
Decision Check-ins		March		Sept.			June		

X – Appears for each meeting where this work activity occurs

Phase 2 Work Conducted Outside of RASTF	MEETING								
	Q4 2021	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023	Q2 2023	Q3 2023	Q4 2023
Additional Reliability Services (work at the OC)									
Education & Joint Fact-Finding	X	X							
Initial Direction Determination Develop Issue Charge		X							
Rule Development At appropriate committee (TBD) based on Initial Direction Determination			X	X	X	X	X	X	X
Procurement levels under current design (MIC – Quadrennial Review)									
Quadrennial Review	X	X	X	X					

X – Appears for each meeting where this work activity occurs

Phase 2 Work Conducted Outside of RASTF Continued	MEETING								
	Q4 2021	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023	Q2 2023	Q3 2023	Q4 2023
Load Forecasting (work at the LAS)									
Education & Joint Fact-Finding									
Interest Identification									
Develop Design Components									
Document Relative Importance of each Component									
Develop Options for each Component									
Narrow Options									
Develop Packages									
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>									
Consensus Testing									
Tier 1/Tier 2 Decision Making									
Reporting to Parent Committee									

X – Appears for each meeting where this work activity occurs

Phase 2 Work Conducted Outside of RASTF Continued	MEETING								
	Q4 2021	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023	Q2 2023	Q3 2023	Q4 2023
Potential Related Transmission Study Reform (work at the PC)									
Education & Joint Fact-Finding									
Interest Identification									
Develop Design Components									
Document Relative Importance of each Component									
Develop Options for each Component									
Narrow Options									
Develop Packages									
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>									
Consensus Testing									
Tier 1/Tier 2 Decision Making									
Reporting to Parent Committee									

X – Appears for each meeting where this work activity occurs