

RPCTF Work Plan	Nov. 8, 2021	Dec. 3, 2021	Jan. 7, 2022	Feb. 7, 2022	March 2022 (Canceled)	April 4, 2022	May 9, 2022	June 6, 2022	July 8, 2022	Aug. 1, 2022	Aug. 29, 2022 (Canceled)	Sept. 28, 2022	Oct. 20, 2022	Nov. 29, 2022
	Develop/Review Work Plan	X		X			X	X					X	
Education & Joint Fact-Finding	X	X										X		
Interest Identification	X	X	X											
Develop Design Components		X	X	X										
Document Relative Importance of each Component			X											
Develop Options for each Component			X	X		X								
Narrow Options						X								
Develop Packages							X	X				x		
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>									X	X		X	X	X
Consensus Testing									X				x	X
Tier 1/Tier 2 Decision Making														X
Reporting to Parent Committee			X					X		X				

X – appears for each meeting where this work activity occurs