



Synchronous Reserve Deployment Task Force Work Plan	MEETING						
	1 11/14/2022	2 12/19/2022	3 Jan 2023	4 Feb 2023	5 Mar 2023	6 Apr 2023	8 May 2023
Develop / Review Work Plan	x			x		x	x
Education & Joint Fact-Finding	x	x	x				
Interest Identification		x	x				
Develop Design Components		x	x				
Document Relative Importance of each Component		x	x				
Develop Options for each Component		x	x	x	x		
Narrow Options				x	x		
Develop Packages				x	x		
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>					x	x	
Consensus Testing					x	x	
Reporting to Parent Committee (OC)							x

X appears for each meeting where this work activity is planned to occur
Please see PJM Manual 34 for more details of CBIR process