

Stakeholder Process Work Plan (DRAFT)

Transmission Replacement Processes Senior Task Force

TOPIC	MTG 1 3/29/2016	MTG 2 4/4/2016	MTG 3 4/27/2016	MTG 4 5/9/2016	MTG 5 5/23/2016	MTG 6 6/3/2016	MTG 7 6/20/2016	MTG 8 DATE	MTG 9 DATE	MTG 10 DATE
Charter Development & Approval	X	X	X							
Develop Work Plan	X	X	X							
Education & Joint Fact-Finding			X	X	X	X	X			
Interest Identification								TBD	TBD	TBD
Develop Design Components								TBD	TBD	TBD
Document Relative Importance of each Component								TBD	TBD	TBD
Develop Options for each Component								TBD	TBD	TBD
Narrow Options								TBD	TBD	TBD

Develop Packages								TBD	TBD	TBD
Narrow Packages (Compare Packages to Interests & Importance Ratings)								TBD	TBD	TBD
Consensus Testing								TBD	TBD	TBD
Tier 1/Tier 2 Decision Making								TBD	TBD	TBD
Reporting								TBD	TBD	TBD

X – appears for each meeting where this work activity occurs