

## FEASIBILITY STUDIES

*Ref. Tariff, Part IV, Subpart A, section 41.1*

	2020		2021
	Jan-Jun	Jul-Dec	Jan-Jun
<b>Studies completed (A)</b>	321	425	505
<b>Studies completed late (B)</b>	3	1	9
<b>Studies currently delayed (C)</b>	1	0	10
<b>Average completion time, days</b>	88	86	87
<b>Performance rate ([B+C]/[A+C])</b>	1.2%	0.2%	3.7%

## SYSTEM IMPACT STUDIES

*Ref. Tariff, Part IV, Subpart A, section 41.2*

	2020		2021
	Jan-Jun	Jul-Dec	Jan-Jun
<b>Studies completed (A)</b>	304	300	322
<b>Studies completed late (B)</b>	35	22	15
<b>Studies currently delayed (C)</b>	53	47	65
<b>Average completion time, days</b>	186	168	144
<b>Performance rate ([B+C]/[A+C])</b>	24.6%	19.9%	20.7%

## FACILITIES STUDIES

*Ref. Tariff, Part IV, Subpart A, Section 41.3*

	2020		2021
	Jan-Jun	Jul-Dec	Jan-Jun
<b>Studies completed (A)</b>	25	50	39
<b>Studies completed late (B)</b>	25	46	38
<b>Studies currently delayed (C)</b>	135	212	330
<b>Average completion time, days</b>	747	821	616
<b>Performance rate ([B+C]/[A+C])</b>	100%	98.5%	99.7%

## WITHDRAWN PROJECTS

*Ref. Tariff, Part IV, Subpart A, Section 41.4*

	2020		2021
	Jan-Jun	Jul-Dec	Jan-Jun
<b>Total projects withdrawn</b>	137	192	166
<b>Projects withdrawn prior to the completion of the Feasibility Study</b>	23	54	28
<b>Projects withdrawn prior to the completion of the System Impact Study</b>	50	58	62
<b>Projects withdrawn prior to the completion of the Facilities Study</b>	45	42	46
<b>Projects withdrawn after executing the Interconnection Service Agreement</b>	16	27	21
<b>Average duration in the queue, days</b>	540	528	564

## HOURS SPENT ON INTERCONNECTION STUDIES

*Ref. Tariff, Part IV, Subpart A, PJM OATT 41.6(b)*

	2020		2021
	Jan-Jun	Jul-Dec	Jan-Jun
<b>Total hours for PJM staff, contractors and Transmission Owners</b>	100,533	141,400	138,006.2

*\*All data in this posting is based on current information in the PJM Planning database as of July 2021. May reflect updates to previously published data based on latest information.*

## REVISION HISTORY

*Posted to PJM.com on 7/30/2021*

*Revised on 08/02/2021*