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Dominion Transmission Zone 

• B1794 Cost Increase:  
• Project Scope: 

– Build a new substation near the Edgecombe NUG 
to be called Morning Star Substation with a 230-
115kV Tx, 4-230kV breakers in a breaker and half 
scheme, 3-115kV breakers in a ring.  Re-configure 
Lines 80 (Battleboro – Anaconda), 229 
(Edgecombe – Tarboro) and 2058 to terminate into 
Morning Star Substation. 

• Cost increase due to revised engineering cost.  The 
increased cost includes an additional $1.2M for site 
development from previous estimate. 

• Estimated Project Cost: 
 Previous  $ 14.5 M  
        New  $ 19 M 
• Expected IS Date: 
 5/30/2016 
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Dominion Transmission Zone 
 
B2505 Cost Increase: 
• The project is to remove Line #65 Harmony Village to Northern 

Neck 115 kV from the Whitestone Bridge by installing structures 
in the water to improve operability and reliability 
 

Revised Project Cost: From $10M to $30M due to: 
 

• Greater Water depth than anticipated. 
 

• 11 H-Frame structures on quad cylinder pile foundations 
required in the river. 

• 9 structures at 120’ 
• 2 structures at 200’ 

 
• 4 new structures on land required. 

 
• Permitting required with FAA, Army Corps, Virginia Marine 

Resource Commission, local wetlands board (Lancaster and 
Middlesex Co) 

 
Revised IS Date: 12/30/2017 

 

PJM Sub-regional RTEP – South - 9/24/2014 

Remove Line #65 
from Whitestone 
Bridge 



PJM©2014 5 

Dominion Transmission Zone 
NERC Category B Violation 
Identified in PJM 2014 RTEP Proposal Window #1 
 
Problem:    
• The 2018 summer base case indicates that an outage of 

Northeast to Shockoe 115 kV Line #20 results in an overload 
of the Acca to Hermitage115 kV section of Line #159.. 

• This overload also occurs in the PJM 2019 RTEP baseline 
and generation deliverability analysis for the same 
contingency 

Recommended Solution:   
• Uprate the summer emergency rating of Line #159 to 353 

MVA  by reconductoring 1.5 miles between Acca and 
Hermitage and replacing the 1200a wave trap at Acca with a 
2000a wave trap. (b2565) 

• Project ID:  P2014_1-4A-U from 2014 RTEP Proposal Window #1 
 
Estimated Cost: $1.82M 
 
Required IS Date: 5/1/2018 
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Dominion Transmission Zone 
NERC Category B Violation 
Identified in PJM 2014 RTEP Proposal Window #1 
 
Problem:    
• The 2019 Baseline and Generation Deliverability RTEP 

analysis indicates that an outage of Northeast to Shockoe 
115 kV Line #20 results in an overload of the Northeast to 
Carver 115 kV Line #3.  

 
Recommended Solution:   
• Uprate the summer emergency rating of Line #3 to 176 MVA  

by replacing the 800a wave trap at Carver with a 2000a wave 
trap. (b2566) 

• Project ID:  P2014_1-4B-U from 2014 RTEP Proposal 
Window #1 

 
Estimated Cost: $40K  
 
Required IS Date: 5/1/2019 
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 Dominion Transmission Zone 
Pendleton 115 kV Substation Circuit Switcher 
 
Problem: 
• Dominion Distribution has identified the need to replace the 

existing 115kV Tx#2 at Pendleton Substation.   A circuit 
switcher needs to be installed on high side of the transformer 
to replace existing MOAB and ground switch. 

 
 

Estimated Project Cost:  $250K 
 

Requested IS Date:  5/1/2015 
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Dominion Transmission Zone 
Lebanon 230kV DP     
 
Problem: 
• Dominion Distribution has requested  a new 230kV delivery 

point at a the existing Lebanon Substation on Line #209 
Skiffes Creek to Yorktown 230 kV and will retire the existing 
115kV Tx #1 at this location  

• Estimated load is 43 MW growing to 48 MW over 10 years. 
 

Proposed Solution:  
• Tap the 209 Line 

 
Estimated Project Cost:  $600K 
 
Projected IS Date: 5/1/2016 
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Dominion Transmission Zone 
Haymarket 230kV DP     
 
Problem 
• Dominion Distribution (DVP) has submitted a Delivery Point 

(DP) Request for a proposed Haymarket Substation (site to be 
acquired) with an energization date of 05/15/2017. The main 
driver for the new substation is a block load addition.  Initial 
load will be approximately 85 MVA, growing to over 100 MVA 
by 2018. 
 

Proposed Solution:  
• Loop (in-and-out) an overhead, double-circuit, 230kV 

transmission line extension approximately 6 miles (along new 
right-of-way) from a point in the corridor north of Gainesville to 
the proposed Haymarket Substation site. Install four 230kV 
breakers in a ring arrangement to accommodate the 
connection of DVP’s 84 MVA ,230-34.5kV transformers (two 
initial, three ultimate). 
 

Estimated Project Cost:  $45M 
 
Projected IS Date: 5/1/2017 
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