

# Important Q1 & Q2 2020 Dates

As of March 18, 2020  
Foluso Afelumo

Product	Implementation Date
eDART	<b>March 24, 2020</b>
Data Miner 2 – 20.03	<b>March 25, 2020</b>
State Net Import and Export Map	<b>April 1, 2020</b>
Markets Gateway – Offer Verification	<b>April 15, 2020</b>



Product	Implementation Date
Single Sign On	April 21, 2020
eDART	April 21, 2020
DR Hub	April 23, 2020
Connect.pjm.com	April 26, 2020*



\*Date changed since last month

Product	Implementation Date
Planning Center – Gen Model	<b>April 28, 2020</b>
Data Miner 2	<b>April 29, 2020</b>
PJM.com - RTEP Upgrades & Status Section Retirement	<b>April 30, 2020*</b>
DR Hub	<b>May 21, 2020</b>
Competitive Planner	<b>June 1, 2020</b>



\*Date changed since last month

Product	Implementation Date
Networks - Maintenance	April 7, 2020



Product	Session Date
eDART Forum	<b>March 23, 2020</b>
Maintenance Adder & Operating Cost Submission (Variable Operations & Maintenance – VOM ) Information Session	<b>April 21, 2020</b>

