







PJM Roadmap for ExSchedule

As of September 28, 2016



	Sep	Oct	Nov	Dec
Database Upgrade		Train: Oct. 17 	Prod: November 	

Legend

-  Start Date
-  End Date

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
MISO CTS									Train: TBD			
Intraday								Train: TBD		Prod: Oct. 3		
											Prod: TBD	

Legend

-  Start Date
-  End Date

