



# Reserve Certainty Senior Task Force: Near-term Work Plan

Immediate System Needs

KWA 2: Reserve Resource Performance & Penalty Structure

KWA 4: Reserve Deployment

KWA 3: Reserve Offer Structure / Fuel Procurement Alignment

KWA 5: Reserve Quantities Reflect System Needs

Q4 2023

Q1 2024

Q2 2024

Q3 2024

Q4 2024

Q1 2025

Q2 2025

Q3 2025

Longer-term System Needs

KWA 6: Reserve Product Participation Requirements

KWA 7: Incenting Resource Flexibility the System Needs

- Education
  - Carryover from 10/26 meeting education, if needed
  - Reserve clearing / ramping capability
  - Key Work Activity 3 education:
    - The current offer structure and pricing outcomes for Reserves, implemented in October 2022 with Reserve Price Formation
- Begin Consensus Based Issue Resolution for Key Work Activities 2 and 4
  - Interest Identification
  - Design Component Development

- Education
  - Key Work Activity 3 education:
    - Review Winter Storm Elliott reserve and natural gas procurement observations
  - Practices of other ISOs/RTOs
- Continue Consensus Based Issue Resolution for Key Work Activities 2 and 4
  - Design Component Development
  - Solution Option Development