





Reserve Certainty Senior Task Force: Near-term Work Plan

January 17, 2024

Immediate System Needs



Longer-term System Needs



- Education
 - Key Work Activity 3 education:
 - Education on other ISO/RTO activities around recognizing fuel procurement
- Continue Consensus Based Issue Resolution for all Immediate-term Key Work Activities
 - Design Component Development
 - Solution Option Development

- Continue Consensus Based Issue Resolution for all Immediate-Term Key Work Activities
 - Solution Option Development
 - Potentially Begin Package Development

Facilitator:
Lisa Morelli, Lisa.Morelli@pjm.com

Secretary:
Amanda Egan, Amanda.Egan@pjm.com



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com